
$27,928.00 for engineering
services to re-design the Traffic Control Plans (TCP) for Houston Street from Pine Street
to Walters Street; and

& Newnam,
Inc. for additional compensation in the amount not to exceed 

Onslow Street; and

WHEREAS, the contract was further amended on November 1, 2001 by Ordinance No.
94824 to provide additional engineering services associated with the construction
administration for the Houston Street Project; and

WHEREAS, this ordinance amends the contract with Lockwood, Andrews  

28,2001, Ordinance No. 94160 revised the engineering and design
services in phases to the project limits of Houston Street from New Braunfels Avenue to

Onslow; and

WHEREAS, Ordinance No. 93602 dated March 22, 2001 addressed the design of a
drainage outfall to Menger Creek; and

WHEREAS, on June 

$357,500.00 for engineering services in connection with the Houston Project from
Pine to Polaris; and

WHEREAS, the original scope of this project provided for the reconstruction of Houston
Street from Pine to Polaris to include curbs, sidewalks and necessary drainage; and

WHEREAS, on August 3 1, 2000, Ordinance No. 92424 was approved to amend the
contract to provide additional design services and expand the project limits to include the
section from Polaris to 

& Newnam, Inc. in the amount
of 

*

WHEREAS, on May 18,  2000, Ordinance No. 91811 authorized the execution of a
professional services contract with Lockwood, Andrews  

****

& NEWNAM, INC. FOR
ADDITIONAL ENGINEERING SERVICES IN CONNECTION WITH
THE HOUSTON FROM PINE TO WALTERS (MPO) PROJECT,
LOCATED IN COUNCIL DISTRICT 2; APPROPRIATING FUNDS;
REVISING THE BUDGET; AND PROVIDING FOR PAYMENT.
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& Newnam, Inc., in connection with the Houston Street-Pine to New
Braunfels (MPO) Project.

$27,928.00 is appropriated in Fund No. 45-979036, 1999
General Obligation Street Improvements, in Index Code 6 16953, entitled “Engineering
Contract”, and is authorized to be encumbered and made payable to  Lockwood,
Andrews, 

$27,928.00.

SECTION 5. The amount of 

$27,928.00 is authorized to be transferred from Fund 45-972030
to Fund 45-979036.

SECTION 4.  The budget in Fund No. 45-979000, 1999 Street Improvements, shall be
revised by increasing Index Code 135 137, entitled “Transfer from 45-972030 (45-
979036) Houston”, in the amount of 

45-
979036”. The amount of 

$27,928.00 is appropriated in Fund No. 45-972030, 1999
Street Improvements, Sold in 2001, in Index Code 937706, entitled “Transfer to  

$27,928.00.

SECTION 3. The amount of 

$27,928.00 to provide a revised Traffic Control Plans to accommodate utility work and
help expedite construction in connection with the Houston from Pine to Walters Project is
hereby authorized. A copy of the proposal is attached hereto as Attachment I.

SECTION 2.  The budget in Fund No. 45-972095, 1999 Street Improvements, Sold in
2001, shall be revised by reducing Index Code 695577, entitled “Unallocated
Appropriations,” in the amount of 

& Newnam, Inc. which was originally authorized by Ordinance
91811 dated May 18, 2000 is hereby amended. Funds in an amount not to exceed

$832,284.00; and

WHEREAS, approval of this ordinance will be a continuation of City policy to complete
previously approved 1999 General Obligation Street Bond funded MPO Capital
Improvements Projects, NOW THEREFORE;

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1.  The professional service contract between the City of San Antonio and
Lockwood, Andrews 

$804,356.00 and this
amendment increases the total authorized for this professional service contract to

4-
foot sidewalks placed 2 feet away and drainage; and

WHEREAS, the current TCP requires split street construction of both street and utilities,
but since the sanitary sewer reconstruction cannot be safely accomplished without
complete street closures, the re-design of the TCP is needed to accommodate the utility
work and expedite the overall construction time line; and

WHEREAS, the previous amendments brought the project total to  
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WHEREAS, the Houston Street from Pine to Walters Project provides for reconstruction
of an existing 2-lane roadway to 3 lanes with a reversible center turn lane, curbs with  
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SECTION 6. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director may, subject to concurrence by
the City Manager or the City Manager’s designee, correct allocation to specific Index
Codes and Fund Numbers as necessary to carry out the purpose of this Ordinance.

SECTION 7. This ordinance shall take effect on the 27th day of April 2003.

PASSED AND APPROVED this 17th day of April, 2003.
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